MICROSILICA MODIFIED CONCRETE
FOR BRIDGE DECK OVERLAYS

Construction Report

FHWA Experimental Features
OFR 89-03A, OR 89-03B, and OR 89-03C

by Bo Miller, P.E.
Senior Research Specialist

Research Unit
Materials and Research Section
Highway Division
Oregon Department of Transportation

October 1990



ABSTRACT

The objective of this study is to see if microsilica concrete (MC)
is a viable alternative to the latex modified concrete (LMC) usually
used on bridge deck overlays in Oregon. This study addresses five MC
overlays placed in 1989 on Portland cement concrete (PCC) bridge
decks at three sites.

At each site the first MC pours had the most problems, as the
contractors had no experience with the product. Most of the later
pours went smoothly.

On most of the problem pours, the mixes were either too stiff as
delivered or they started to lose slump too early in the placement
and finishing process. Consequently, the MC was hard to finish and
a poor quality overlay resulted. Solutions to this problem were:
using mixes with higher slumps, delivery of consistent mix to the
jobsite, adding most of the superplasticizer at the jobsite rather
than at the batch plant, and streamlining jobsite testing and mix
adjustment.

If the mix was workable, the overlay could be mechanically finished.
Otherwise, it was hand finished. Fogging was always needed.

Delamination and/or cracking was seen on some decks after several
months of traffic. The cause of this distress is not known.

In conclusion:

1) Although the long-term durability of MC deck overlays 1in
Oregon is not presently known, MC overlays were constructed in
this study that had adequate strength, a smooth uncracked
surface, and minimal delamination, the same as LMC. Many of
the problems observed in this study may be prevented by using
the February 1990 or later specifications. Consequently,
further use of MC is recommended as anh alternative to LMC.

2) Unlike LMC that requires mobile mixers at the jobsite and
priming of the old deck; MC can be produced in an off-site
batch plant, placed, and finished with tools and procedures
normally used for conventional PCC. In some cases this may be
an advantage over LMC.

3) The combined cost of furnishing and placing MC and LMC are
similar, based on experience with the overlays in this study.
The lower cost of furnishing MC is offset by higher
construction costs.

4) MC overlays have higher initial skid resistances than typical
LMC surfaces.
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1.0 INTRODUCTION

1.1 Background

Latex modified concrete (LMC) bridge deck overlays are used by the
Oregon State Highway Division (OSHD) to add structural strength,
provide a smooth and durable wearing surface, and seal the deck from
the intrusion of de-icing agent chlorides.

Manufacturers of microsilica admixtures claim that microsilica
concrete (MC) can be used as an alternative to LMC in deck overlays.
In addition, suppliers state that MC can be mixed in batch plants,
like Portland cement concrete (PCC). Batching LMC requires the use
and added expense of mobile mixing plants at the jobsite.
Furthermore, it is claimed that MC can be placed and finished in a
manner similar to PCC.

1.2 Objectives and Scope

The objective of this study is to see if MC is a suitable
alternative to LMC for structural deck overlays. The study covers
the construction and short term perfopmance of overlays on five
bridges using MC containing Force 10,000 microsilica slurry made by
W.R. Grace, Inc.

This report covers the placement, finishing, and curing of the
overlays. Also included are the post-construction evaluations of
the following: resistance to shrinkage cracking, strength of the
overlay-deck bond, skid resistance, and resistance to delamination.
Available construction costs are also included.

Interim reports will be issued after the first and second year
inspections, and a final report will be published after the fourth
year inspection, These reports will address the overlay's
maintenance needs and costs, skid resistance, and resistance to
cracking, delamination, and rutting.

The sealing properties of MC are proven and are not evaluated in
this study [1].






2.0 LOCATION AND MATERIALS

2.1 Overlay Location and Layout

The overlays are listed in Table 2.1, their locations throughout the
state are shown in Figure 2.1, and the location of the pours on the
bridge decks are shown in Figure 2.2.

Table 2.1: Overlay Listing

OSHD Number
Bridge Bridge Dates of of
Number Name Pours Highway Milepoint Pours
9260B Colestin Road 4/27/89 Pacific

Overcrossing 8/31/89 (OR #1 or 4.61 3
Bridge 9/6/89 US #I-5)
9184A Neil Creek Road 5/11/89
Overcrossing 9/14/89 n 10.34 2
Bridge
7036 Holladay Street 4/29/89 Columbia River
Ramp Bridge 5/6/89 (OR #2 or 1.32 2
Us #1-84)
7040AA Grand Avenue
Ramp Bridge 9/9/89 n .52 1
8498W  Westbound 8/3/89 0ld Oregon Trail
Meacham 8/9/89 (OR #6 or 237.95 3
Overcrossing 8/10/89 US $#I-84)
Bridge
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2.2 Environment and Traffic

Climate and traffic data are summarized in Table 2.2 [2], [3].

Table 2.2: Environment and Traffic

Holladay Grand Westbound
Colestin Neil Street Avenue Meacham
Road Creek Ramp Ramp Overcrossing
Bridge _ Bridge Bridge Bridge Bridge
Elevation (feet) 4,275 2,565 125 65 3,740
Average Daily
Temperature of
Coldest Month (°F)
(January) 30 32 41 41 28
Mean Daily Temperature
Swing in January (°F) 14 14 11 11 14
Average Daily ‘
Temperature of
Hottest Month (°F)
(July) 63 64 66 66 63
Mean Daily Temperature
Swing in July (°F) 31 32 23 23 32
Average Annual
Precipitation (inches) 39 39 39 39 30
1988 Average Daily
Two-Way Traffic a
(vehicles/day) 11,900 12,350 - - 4,400
Heavy Trucks
(% of ADT) 32 32 - - 39

®This bridge carried the full two-way traffic load during the first  year
after the overlay, as all eastbound traffic was detoured onto the
structure. Normally, this bridge would have been under a one-way
traffic loading of 2,200 ADT.

2.3 Materials

The microsilica slurry added to the concrete on this project was:

Force 10,000R by

Construction Products Division of W.R. Grace & Co.
62 Whittemore Avenue

Cambridge, Massachusetts 02140

(617) 876-1400

The primary ingredient in this water-based slurry was £finely
powdered microsilica produced as a by-product from the manufacture
of metallic silicon. The slurry was delivered to the batch plants
in tanker trucks.

Other materials are listed in Appendix A.



3.0 CONSTRUCTION

Mix designs, construction quality control test results, and
construction data are presented in Appendix A.

3.1 Deck Preparation

Colestin Road Overcrossing Bridge -

Neil Creek Road Overcrossing Bridge -
The decks of all structures were prepared for the overlay the day
before the pour. A chain drag survey was made to detect
delaminations. Using a rotomill, 1/4 to 1/2 inches of PCC was
ground from the entire surface of each deck. Each deck was surveyed
a second time for delamination. All distressed or delaminated
concrete was removed using jackhammers. If reinforcing steel was
exposed, 3/4 inches of concrete was chipped out around the bar. All
concrete was chipped away from rusty reinforcement and the oxidized
steel was sandblasted. Chipped areas were vacuumed and the decks
were washed with water, covered with plastic sheeting, and kept wet
until the pour.

Shallow delaminations were detected within the deck of all
structures after rotomilling. This distress was not present before
milling. Construction personnel suspect that rotomilling caused the
delaminations.

The Colestin decks were the most distressed. Approximately 22% of
the northbound deck and 15% of the southbound deck needed more
extensive repair than rotomilling. One distressed area about two
feet in diameter and extending completely through the deck was
removed from the southbound span. This hole was patched with
conventional FPCC prior to the overlay. Otherwise, none of the
additional chipping extended below one-half of the deck thickness.

The Neil Creek decks needed very little repair other than milling.

Holladay Street Ramp Bridge -

Grand Avenue Ramp Bridge -
On all decks, a 1/4 to 1/2-inch thick layer of the PCC was milled
out of the entire surface. The decks were chipped by hand along the
curbs where the rotomill could not reach. Chain drag surveys were
made to detect delamination and none was found. The decks were
cleaned with a high pressure water-sand slurry, washed with water,
covered with plastic sheeting, and kept wet until the pour.

The entire Holladay deck was prepared the day before the north side
was poured. This deck had the most cracking. The Grand deck was
prepared a few days before the pour. This deck was slightly cracked
and repairs were made on a small area of the span that was damaged
when the deck was widened.

HWestbound Meacham Overcrossing Bridge -
A 1/4 to 1/2-inch thick layer of PCC was milled out of the entire
deck several days before the pour. Some deeper chipping was needed
near the joints between the deck slabs. The surface was sandblasted
clean and excess sand was blown off with compressed air. Next, the
deck was washed with water, covered with plastic sheeting, and kept
wet until the pour.



3.2 Pouring, Finishing, and Curing

Colestin Road Overcrossing Bridge -

Neil Creek Road Overcrossing Bridge -
The MC was batched by the Ashland, Oregon, plant of LTM Inc. of
Medford, Oregon, and placed by the subcontractor, D.W. Thompson of
North Bend, Oregon. The prime contractor was Ball, Ball, and
Brosamer of Danville, California.

All overlays were placed by a Gomaco C450 paver using steel rails
for grade control and a drag plate for leveling. The 1-1/4 to 2-
inch deep overlays were placed directly by the paver. The deeper
chipped areas were filled with microsilica concrete and vibrated by
hand immediately before they were covered by the machine. The
overlays were hand finished, hand tined, covered with curing
compound, and kept wet throughout the seven day cure. The curin

blanket was wet burlap covered by plastic sheeting which was helg
down by wooden boards.

The Colestin N.B. overlay was poured on April 27, 1989. The
concrete was very stiff and sticky. Consequently, the mix tended to
stick to tools, tear, and push during finishing. In addition, the
finishers were inexperienced with this material and they could not
keep up with the paver. The spray bar on the paver was used for
fogging during the later stages of the pour. This fogging was
stopped, as the spray bar applied too much water to the surface.
Subsequently, water was fogged onto drier areas using a hose-end
mister. This localized fogging worked well and was used on
subsequent pours.

The Neil Creek N.B. overlay was poured on May 11. The overlay was
fogged as needed to help finishing. The finishers were able to keep
up with the paver.

During the Colestin N.B. and Neil Creek N.B. pours, it was noted
that the microsilica concrete would lose slump and workability much
more rapidly than conventional Portland cement concrete. This slump
loss usually occurred about 80 to 90 minutes after batching. 1In
some cases, the mix would lose about an inch of slump in the 15-
minute period between the testing after the final additive additions
and the pour. In order to retain the workability of the mix
throughout the placement process, three changes were made when the
southbound overlays were poured.

First, the maximum allowable water/cement ratio, air content, and
slump was increased from .35 to .37, 7.0 to 8.0 %, and 7.0 to 8.0
inches, respectively [Table 3.1]. It was felt that these changes
would allow for a more fluid and workable mix without sacrificing
quality.

Second, only a small amount superplasticizer was added at the batch
plant, and the bulk of this additive was added at the jobsite. On
the previous pours, half of this additive was added at the batch
plant. It was felt that the late addition of this material would
help the mix retain its slump during placement.

Third, two, rather than one, quality control technicians made
samples and tested the mix at the jobsite.

As in the previous pours, all of the set retarder and the bulk of
the air entrainment agent was added at the batch plant.



The Colestin S.B. overlay was poured on August 31 and September 6,
1989, and the Neil Creek S.B. overlay was poured on September 14.
Compared to the northbound overlays, the average microsilica
concrete temperature of these later southbound pours was higher and
the average time between mixing and placement was longer. However,
the mixes were fluid and workable during pouring and finishing. The
changes to the original mix design worked. A comparison between the
northbound and southbound pour's water/cement ratio, air content,
slump, concrete temperature, and mixing to placement time are
summarized in Table 3.1.

Table 3.1: Differences in Mix Consistency, Temperature,

and Placement Time Between Northbound and Southbound Pours

Colestin Road Overcrossing Bridge
Neil Creek Road Overcrossing Bridge

Average Limits

Test Decks Test Result Min. Max.

Water/Cement Ratio Northbound .34 .35

Southbound .34 .37

Air Content (%) Northbound 5.1 4.0 7.0

Southbound 5.7 " 8.0

Slump (in) Northbound 5.9 4.0 7.0

Southbound 7.0 n 8.0

Microsilica Northbound 67 50 80

Concrete Southbound 76 " n
Temperature (°F)

Time: Batch to Northbound 66 90

Discharge (min) Southbound 75 "

Holladay Street Ramp Bridge -

Grand Avenue Ramp Bridge -
The MC was batched by Ross Island Sand and Gravel Co. and placed by
the subcontractor, Aztech Industries, Inc. Both companies are based
in Portland, Oregon. The prime contractor was Weaver Construction
Co. of La Grande, Oregon.

All overlays were placed by a double roll Bid-Well paver using steel
rails for grade control and a pan vibrator between the auger and the
finish rollers. Just prior to the placement of the mix, compressed
air was used to remove excess water from the deck surface. All of
the Type A water reducer and one-half of both the superplasticizer
and air entrainment agent were added at the batch plant. Drier
sections of the overlays were fogged using a hand held hose-end
mister to ease finishing, and an oversized pan was dragged behind
the rollers to seal the surface. After finishing, the overlays were
hand tined, covered with wet burlap and sheets of plastic, and kept
wet throughout the cure.

Pour 1 of the Holladay deck was a 2 to 5-inch deep overlay of the
north side placed on April 29, 1989. Attaining the proper slump was
critical. If the slump was less than 6 inches, the mix piled up in
front of the sealing pan. If the slump was greater than 7 inches,
the mix tended to sag, as this deck has approximately 4% grade.



It was difficult to get the correct mix consistency, as the MC
arrived at the jobsite far out of specifications in both air content
and slump. Field adjustments were time consuming, as the concrete
was very sensitive to the addition of superplasticizer. These
delays caused concrete to be poured near the 90 minute batch to
discharge time limit in the specifications.

Much of this mix lost slump too soon and was hard to finish. On
this and the later pours, the mix stuck to the sealing pan unless
the surface was fogged. This sticking caused a ridge to form near
the edge of the panel where the pan reversed directions. In
addition, large hand tools such as grout rods and long straightedges
were hard to use, as the mix adhered to them.

Near the end of the pour, gusts of wind blew onto the fresh
concrete. Although the front of the pour was quickly shielded with
plastic sheeting, there were several small cracks where the wind
blew across the fresh mix. These cracks were s;aled with mix and
they did not reappear after the cure. This 50yd” pour took about 9
hours.

The surface was covered with wet burlap and plastic sheeting that
were held down by concrete reinforcing bar supports. These supports
were removed after they started to sink into the pour. Thereafter,
wooden boards were used.

Pour 2 of the Holladay deck was a 2 to 3-inch thick overlay of the
south side placed on May 6, 1989. The Grand pour on September 9
covered the entire deck with a 2 to 3-1/2-inch thick overlay. Both
of these pours went much faster, as two changes were made. First,
the supplier used more experienced people in the batch plant, and
the mix was more consistent when it arrived at the jobsite. As a
result, fewer time consuming mix adjustments were needed in the
field, and the finishing process was completed before the mix set.
Second, after the mechanical finishing, the entire surface was
bullfloated with smaller hand tools that are wusually used on
sidewalks. Pour 2 of the Holladay deck was fogged constantly during
finishing, whereas the Grand deck was fogged as needed. These two
laterspours went much smoother than Pour 1 of the Holladay deck. Thg
40 yd” Pour 2 of the Holladay deck took 3-1/2 hours, and the 23yd
of the Grand deck took 3 hours.

Westbound Meacham Overcrossing Bridge -
On this project, the maximum allowable water/cement ratio was
increased from .35 to .37 by a change order before the overlay was
poured. Experiences on earlier overlays indicated that a higher
water content might make a more workable mix.

The MC mix was placed by the subcontractor, D.W. Thompson of North
Bend, Oregon. The prime contractor was Acme Materials and
Construction of Spokane, Washington. For all pours, the aggregate,
sand, and water were batched at Collman Redi-Mix in La Grande and
transported to Acme's batch plant in Meacham, where the cement and
admixtures were added.

The 1-3/4 to 2-inch thick overlays were placed by a Gomaco C450
paver using steel rails for grade control. All of the Type A water
reducer and the bulk of the air entrainment agent and
superplasticizer were added at the batch plant. Final adjustments
of these last two additives were made in the field. Two technicians
were used for testing and W.E. Grace personnel added the additives.

10



The mechanical finishing used a pan dragged behind the finish
rollers. Hand finishing was used to form the gutters along the pour
edges and smooth over blemishes. Tining was done by hand and curing
compound was used. The decks were kept wet for the seven day cure
by burlap covered with plastic sheeting and held down by wooden
boards and loose bridge railing. A hose-end mister was used to fog
the surface during finishing, before the curing compound was
applied, and before the wet burlap was spread.

Pour 1 was started at the north end of the bridge on August 3, 1989,
The first four loads were rejected for being out of specifications.
Set retarder was mistakenly added to the mix rather than
superplasticizer. Loads five through seven were accepted. After
load eight was rejected for high temperature, the pour was stopped
and a night joint was made about 12 feet beyond the end of the first
span.

A second pour was attempted on August 8. This pour was stopped
after the first truck was rejected due to excessively high mix
temperatures.

Pour 2 and Pour 3 were done on August 9 and 10, respectively. A
complete substitution of ice for water at the batch plant kept mix
temperatures down. A rain squall delayed finishing on the second
pour, as the freshly finished surface was too wet to be tined or
support the curing blanket without deforming. After this
interruption, the covering process could not catch up to the laydown
operation. On Pour 3, the last panel was not covered with curing
compound due to equipment trouble. Otherwise, these pours went
smoothly.

3.2.1 Compressive Strength vs Cure Duration

Six inch diameter concrete test cylinders of job mix were fabricated
and tested under AASHTO T23-80 and AASHTO T22-82 guidelines. On the
Colestin N.B. pour and Pour 1 of the Holladay deck, cylinders were
tested after various cure lengths [Figure 2.3 and Appendix A]. Test
results from both of these pours easily exceeded the OSHD strength
requirements of 3,300 psi after a seven day cure.

3.3 Post-Construction Inspections and Repairs

Colestin Road Overcrossing Bridge -

Neil Creek Road Overcrossing Bridge -
All overlays were uncovered after curing and checked for
delamination using chain drag surveys. Cores were drilled and bond
tests were made. The concrete over the delaminations was chipped
out and both these cavities and the core holes were filled with
microsilica concrete. Cracks were sealed with Concresive 2075
methacrylate sealer.

After the Colestin N.B. overlay was uncovered, several isolated
cracks were sealed and delaminated areas were repaired. All of
these delaminations were between the old deck and the overlay. The
cause of these unbonded areas could not be found. All bond tests
were satisfactory.

After traffic was allowed on the structure for a few months, there

was extensive map cracking over most of the deck. Most of the
cracking was over areas that were not fogged during finishing. 1In

11
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addition, 34 new delaminations covering 1.9% of the deck area were
mapped. The entire deck was flooded with methacrylate sealer and
covered with #30 grit sand.

Three cores were drilled to find the cause of the delaminations.
The first core was drilled out of a known delaminated area. The
overlay was not bonded to the old deck. The second core was drilled
out of a solid area near a delamination. The overlay and old deck
were bonded. The third core was drilled out of a known
delamination. The overlay and the old deck were bonded, and the
delamination was within the old deck.

The Neil Creek N.B. overlay was not cracked when it was uncovered.
A few delaminated areas on the median side of the pour were detected
and repaired. All bond tests were satisfactory.

After traffic used the deck for several months, the overlay remained
uncracked. However, 20 new delaminations were mapped, including a
long transverse delamination at the leading edge of the overlay.
All of these delaminations covered 1.4% of the deck area and were
not repaired.

The Colestin S.B. overlay was not cracked or delaminated when it was
uncovered. All bond tests were satisfactory. About 30
delaminations were mapped after traffic had used the bridge for one
winter. All of these delaminations were adjacent to either the seam
where the first and second pour abutted or the joints at the ends of
the decks. None of this distress was repaired.

The Neil Creek S.B. overlay had no delaminations or cracking when it
was uncovered. All bond tests were satisfactory. After one
winter's use, there was no delamination.

Holladay Street Ramp Bridge =~

Grand Avenue Ramp Bridge -
All overlays were uncovered after the cure and inspected for
delamination. Cracks were sealed with methacrylate and traffic was
allowed on the structures. Rough spots were ground smooth after
traffic had used the decks for a few weeks. Later, bond tests were
made and the resulting holes were sealed with microsilica concrete.

Pour 1 of the Holladay deck was uncovered after a 5-1/2 day cure.
The surface was rough and four 1-inch long shrinkage cracks were
found on the entire pour. There was no delamination. Three
longitudinal cracks appeared on the 5-inch deep section on the west
end of the bridge after the curing blankets had been off for 24
hours. These cracks disappeared as the thickness of the overlay
decreased, The cracks were sealed and the rough surface was
smoothed by a diamond grinder. One bond test was performed and the
results passed specifications.

The south side of the Holladay and Grand pours were uncracked,
smooth, and had no delaminations when they were uncovered after
their seven day cures. A small amount of grinding was needed on a
high spot on the Grand overlay. The south side of the Holladay pour
passed two of four bond tests, and the Grand pour passed both of its
bond tests.

Westbound Meacham Overcrossing Bridge -
A chain drag survey and bond tests were made before traffic was

13



allowed on the bridge. All bond tests passed. A total of 16
delaminations were found on all pours, and every one was chipped out
and repaired with MC. Some delaminations were between the overlay
and the existing deck and the others were within the old deck.

Pour 1 had .3% of its surface area delaminated. The largest
delamination was at the edge of the pour near the west abutment.
Three cracks 1 to 1-1/2 feet 1long were found and sealed.
Construction personnel feel these cracks may be tears from the
tining.

Both Pour 2 and Pour 3 had .1% of their surfaces delaminated and no
cracks. Almost all of the delamination on Pour 2 was in both lanes
on the west edge of the pour adjacent to the night joint. Almost
all of Pour 3's delamination was on the west edge of the pour on the
south side of the deck.

3.3.1 Skid Resistance

The skid resistances of two of the five bridges were tested just
after construction. The friction numbers of 47 and 52 for the
Colestin S.B. and Holladay decks, respectively, were higher than the
FHWA recommended minimum of 45 for both structures [4]. In
contrast, freshly constructed LMC overlays often have friction
numbers in the high 20s to mid 40s [5].

3.4 Specifications

The current OSHD specifications for MC (February 1990) are in
Appendix B. They were developed using experience gained from
constructing the overlays that are the subject of this report. The
main differences between these new specifications and the ones used
for the decks in this study are:

maximum allowable air content is 8.0%.

1) New Spec

0ld Spec - maximum air content was 7.0%.

2) New Spec - maximum allowable slump is 8.0 inches.
0ld Spec - maximum slump was 7.0 inches.

3) New Spec - diamond grinding and water blasting are permitted
for deck preparation.
01d Spec - mechanical scarifiers and scabblers, as well as
diamond grinding and water blasting were allowed.

4) New Spec - surface evaporation, air and deck temperature, and
wind speed limits are included in construction specifications.
0ld Spec - air and deck temperature, wind speed, and seasonal

limitations were included.

5) New Spec - surface must be hand floated to a tight and uniform
texture, in addition to mechanical finishing. Water misting

14



6)

is required during floating.

01d Spec - mechanical finishing was required.

New Spec - grooving may be done by saw, finned float, or hand
tining.

0ld Spec - hand tining was allowed.

15
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4.0_COSTS

The usg of microsilica slurry increased the mix cost approximately
$50/yd” over PCC on these decks, according to W.R. Grace
representatives. This added expense included: the microsilica
slurry; additives such as set retarder, superplasticizer, and air
entrainment agent; and a company representative at each project.
These costs may be lower on larger pours, as personnel costs can be
amortized over larger volumes of mix, according to the supplier.

There was little or no cost savings by using MC, as compared to LMC,
on the bridges in this study. Based on information from the
contractors, it cost:

5300 to $400/yd3 to furnish MC.
$16 to $25/yd2 to construct MC.

Based on unit prices for the eight LMC bridge deck overlays built
for the OSHD in 1989, the average low bid prices were:

$406/yd> to furnish LMC.
$8/ydz to construct LMC.

Comments from the contractors:

On the Colgstin and Neil Creek bridges the contractor bid $400/yd3
and $18/yd” for furnishing and placing LMC, respectively. The
contractor was allowed to switch to MC for no additional cost after
the bid was accepted. The subcontractor, Dan Thompson, feels that
LMC bid item prices were adequate for MC.

On the Holladay and Grand bridges, the contractor could use either
MC or LMC. According to Ric% Shaw of Aztech, the contractor's bid
price of $300/yd” and $25/yd” for furnishing and placing concrete
were for either oFtion. Shaw felt that the bid prices covered the
actual costs of the MC overlay.

On thezWestbound Meacham bridge, the contractor bid $247.25/yd3 and
$16/yd” for furnishing and placing MC. The subcontractor, Dan
Thompson, fegls that this bicd was low. He feels that a bid price of
$350-5400/yd for furnishing the mix would have been more
appropriate, as the MC was more troublesome than expected.

17
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5.0 CONCLUSIONS AND RECOMMENDATIONS

5.1 Conclusions

MC overlays can be built that have adequate strength, smooth
uncracked surfaces, and minimal delamination, the same as LMC. In
addition, the MC overlays have higher initial skid resistances than
typical LMC decks.

MC can be produced in an off-site batch plant, placed, and finished
with tools and procedures normally used for conventional PCC. This
may be an advantage over LMC in some cases.

Many problems with MC are due to insufficient slump during
finishing. These decks are hard to finish, and they may have
excessive cracking and/or delamination.

If the mix is workable, the overlay can be mechanically finished.
Fogging should be used.

As with PCC mixes, heavy objects used to hold down the curing
blanket can leave dents in the overlay. Lighter objects, such as
boards will not settle into the mix.

Delamination and cracking was seen on some decks after they were
under traffic for several months. Similar problems have been noted
on LMC overlays. The cause is not known.

There is little or no cost savings when MC is used, as the lower
price of furnishing the mix is offset by higher construction costs.
On projects in tgis study, the cost of furnishing MC varied between
$300 and $400/yd This was less than the average 1989 LMC low bid
price of $406/yd™" The cosi of constructing the MC overlays,
between $16 and $25/yd", was h}gher than the 1989 LMC average low

bid construction cost of $8/yd”.

5.2 Recommendations

Further use of MC is recommended as an alternative to LMC. Many of
the problems observed in this study may be prevented by using the
February 1990 or later specifications.

In addition to meeting the latest specifications, the following may
aid in solving problems associated with an MC mix:

Use mixes with slumps between 7 and 8 inches.

Shorten mix testing and adjustment time at the jobsite by
delivering consistent mix and having adequate quality control
personnel.

When the time period between batching and pouring is near the

upper limit of 90 minutes, add most of the superplasticizer at
the jobsite.
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Materials -
Cement:
Aggregate:

Additives:

Table A-1: Materials and Construction Data

Colestin Road Overcrossing Bridge
Neil Creek Road Overcrossing Bridge

Type II Portland cement by Calaveras.

3/4 - @ inch crushed river gravel from Kendall Bar on the
Rogue River.

"Force 12,000" microsilica, "WRDA 19" high range water
reducer (superplasticizer), "Daratard 17" set retarder, and
"Daravair" air entrainment agent. All additives were made
by W.R. Grace.

Specification
Limits

3 Min. Max.
Mix Design Batch Quantities (lbs/yd>) -
Cement 660 660
Coarse Aggregate (SSD) 1588
Fine Aggregate (SSD) 1475
Microsilica in Microsilica Slurry 52 52
Water l64
Water in Microsilica Slurry 55
High Range Water Reducer 11
Set Retarder 3
Air Entrainment Agent 1
Other Mix Design Properties -
Fine Aggregate (% of Aggregate Weight) 48 45 55,
Water/Cement Ratio .35 .37

Construction Quality Control Test Results, Post Construction Test Results,
and Construction Data -

Specification
Test Average Limits
Test Method Deck Test Result Min., Max.
Water/Cement Ratio OSHD TM729-86 Colestin N.B. .33 .35
Neil Creek N.B. .34 "
Colestin S.B. .38 [.32] .37
Neil Creek S.B. .33 3
Air Content (%) AASHTO T152-82 Colestin N.B. 5.2 4.0 7.0
Neil Creek N.B. 5.0 il L
Colestin S.B. 5.0 [5.8] " 8.0
Neil Creek S.B. 6.2 n n
Slump (in) AASHTO T119-82 Colestin N.B. 5.8 4.0 7.0
Neil Creek N.B. 5.9 I "
Colestin S.B. 7.3 [6.8] " 8.0
Neil Creek S.B. 7.0 i H
Unit We}ght AASHTO T121-82 Colestin N.B. 147
(lbs/ft7) Neil Creek N.B. 148
Colestin S.B. 147 [143]
Neil Creek S.B. 146
Microsilica ASTM C1064 Colestin N.B. 65-70 50 80
Concrete b Neil Creek N.B. 63-70 " "
Temperature (°F) Colestin S.B. 71-80 [72-76] " n
Neil Creek S.B. 76-81 " "
"Water/Cement Ratio upper limit was .35 for Northbound decks.

bMinimum and

maximum during pour.
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Table A-1: Materials and Construction Data, Contd.
Colestin Road Overcrossing Bridge

Neil Creek Road Overcrossing Bridge

Construction guality Control Test Results, Post Construction Test Results,

and Construction Data -

Construct Specification
Test Average Limits
Test Method Deck Test Result Min. Max.

Agr Temperature Colestin N.B. b 35

Neil Creek N.B. 55 n

Colestin S.B. 48-72°% L45]° "

Neil Creek S.B. 39 "
Deck Surface Colestin N.B. 45 80
Temperature Neil Creek N.B. " n
(°F§ Colestin S.B.  45° [%5]e " L

Neil Creek S.B. 45 n n
Humidity (%) Colestin N.B.

Neil Creek N.B. 85¢

Colestin S.B.
Neil Creek S.B.

Wind Speed (mph) Colestin N.B. 15
Neil Creek N.B. 4° "
Colestin S.B. 11-14% "
Neil Creek S.B. "
Time: Batch to Colestin N.B. 80 90
Discharge (min) Neil Creek N.B. 51 "
Colestin S.B. 93 [72] "
Neil Creek S.B. 60 i
7-day Compressive AASHTO T22-82 Colestin N.B. 6650 3300
Strength (psi) Neil Creek N.B. 5833 L

Colestin S.B. 6467 [6340] "
Neil Creek S.B. 7087 i

Bond Test Break Colestin N.B. 184 100

Strength (psi) Neil Creek N.B. 185 h
Colestin S.B. 250 [170] "
Neil Creek S.B. 243 "

Delamination Colestin N.B. 1.9

(% Deck Area) Neil Creek N.B. 1.4

Colestin S.B.
Neil Creek S.B.

Friction Test AASHTO T242-84 Colestin N.B. 37
(Friction Number) Neil Creek N.B. "
Colestin S.B. 47 "

Neil Creek S.B. n

;Minimum and maximum during pour.
9:55 AM: near midpoint of pour.
;9:13 AM: near end of pour.
,0:30 AM: near start of pour.

Spot check. Full range of values unknown.

Figures in brackets are for the second Colestin S.B. pour.
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Materials and Construction Data, Contd.
Holladay Street Ramp Bridge
Grand Avenue Ramp Bridge

Table A-1:

Materials -
Cement: pe I Portland cement by Ashgrove.
Aggregate: 7 - 0 inch crushed river gravel dredged from the Willamette
River near Ross Island.
Additives: '"Force 10,000" microsilica, "WRDA 19" high range water reducer
(superplast1c1zer) "WRDA 79" Type A water reducer, and
Darox" air entrainment agent. All additives were made by
W.R. Grace.
Specification
Limits
Min.  Max.

Mix Design Batch Quantities (lbs/yd>) -
Cement 660 660

Coarse Aggregate (SSD) 1588
Fine Aggregate (SSD) 1475
Microsilica in Microsilica Slurry 52 52
Water l64
Water in Microsilica Slurry 55
High Range Water Reducer 10
Type A Water Reducer 3

Air Entrainment Agent

Other Mix Design Properties -

Fine Aggregate (% of Aggregate Weight)
Water/Cement Ratio

As needed for 4-7% air.

49 45

.35

55
.35

Construction Quality Control Test Results, Post Construction Test Results,
and Construction Data -

Specification
Test Average Limits
Test Method Bridge Test Result Min. Max.
Water/Cement Ratio OSHD TM729-86 Holladay .27 [.35] + 39
Grand .37 "
Air Content (%)  AASHTO T152-82 Holladay 5.3 [5.5] 4.0 7.0
Grand 4.6 " "
Slump (in) AASHTO T119-82 Holladay 6.1 [5.1] 4.0 7.0
Grand 7.5 " "
Unit We}ght AASHTO T121-82 Holladay 144 [145]
(lbs/ft>) Grand 147
Microsilica ASTM Cl1064 Holladay 68-75 [71-80] 50 80
Concrete Grand 77-79 U u

Temperature (°F)%

Air Temperature Holladay
(°F) Grand

bM1n1mum and maximum during pour.
8:33 AM: near midpoint of pour.

49-78° [66]° 45
'70 1

Figures in brackets are for the second Holladay Ramp Bridge pour.
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Table A-1: Materials and Construction Data, Contd.
Holladay Street Ramp Bridge

Grand Avenue Ramp Bridge

Construction Quality Control Test Results, Post Construction Test Results,
and Construction Data -

Specification
Test Average Limits
Test Method Bridge Test Result Min. Max.
Deck Surface Holladay 47-60 45 80
Temperature Grand R "
(oFfa
Humidity (%)?® Holladay 60-80
Grand
Wind Speed (mph)® Holladay 0-30 15
Grand n
Time: Batch to Holladay [63] 90
Discharge (min) Grand "
7-day Compressive AASHTO T22-82 Holladay 5064 [6660] 3300
Strength (psi) Grand 6277 "
Bond Test Break Holladay 149 [90+] 100
Strength (psi) Grand 220 "
Friction Test AASHTO TZ242-84 Holladay 52 37
(Friction Number) Grand it
Delamination Holladay 0 (0]
(%" Deck Area) Grand 1)

:Minimum and maximum during pour.
Before traffic used structure.
Figures in brackets are for the second Holladay Ramp Bridge pour.
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Table A-1: Materials and Construction Data, Contd.

Westbound Meacham Overcrossing Bridge

Materials -

Cement: Type I Portland cement by Ashgrove.

Aggregate: 3/4 - @ inch crushed river gravel from the R. D. Mac pit on
the Grand Ronde River near Island City.

Additives: '"Force 10,000" microsilica, "WRDA 19" high range water reducer
(superplast1c1zer) WRDA 79" Type A water reducer, and
"Daravair" air entrainment agent. All additives were made by

W.R. Grace.
Specification
Limits
Mix Design Batch Quantities (lbs/yd®
Cement 660 660
Coarse Aggregate (SSD) 1604
Fine Aggregate (SSD) 1375
Microsilica in Microsilica Slurry 52 52
Water 154
Water in Microsilica Slurry 54
High Range Water Reducer 14
Type A Water Reducer 3
Air Entrainment Agent 1
Other Mix Design Properties -
Fine Aggregate (% of Aggregate Weight) 46 45 55
Water/Cement Ratio .34 .37

Construction Oualltv Control Test Results, Post Construction Test Results,
and Construction Data -

Specification
Test Average Limits
Test Method Bridge Test Result Min. Max.
Water/Cement Ratio OSHD TM729-86 Meacham W.B. .35 (.34) .37
[.35] L
Air Content (%)  AASHTO T152-82 Meacham W.B. 5.6 (5.6) 4.0 7.0
[6.6] [ n
Slump (in) AASHTO T119-82 Meacham W.B. 6.5 (6.6) 4.0 7.0
[6.3] " 1]
Unit Wegght AASHTO T121-82 Meacham W.B. 141 (137)
(1bs/ft”) [138]
Microsilica ASTM C1064 Meacham W.B. 71-79 (68-80) 50 80
Concrete [60-64] " n
Temperature (°F)%
Alr Temperature Meacham W.B. 48-66 (58-67) 35
(°F.)® [40-64 ]
Deck Surface Meacham W.B. 52-78 (60-68) 45 80
fgmggrature [49-51] n
F

®Maximum and minimum during pour.
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Table A-1:

Materials and Construction Data, Contd.

Meacham Bridge, W.B.

Construction Quality Control Test

Results, Post Construction Test Results,

and Construction Data -

Specification
Test Average Limits
Test Method Bridge Test Result Min. Max,
Wind Speed (mph)® Meacham W.B. 6-10[(0-6) 15
0] 1}
Time: Batch to Meacham W.B. 42 (50) 90
Discharge (min) [50] "
7-day Compressive AASHTO T22-82 Meacham W.B. 6000 (5310) 3300
Strength (psi) [5100] n
Bond Test Break Meacham W.B. 193 (230) 100
Strength (psi) [185] u
Delamination Meacham W.B. .3 (.1)

%

Deck Area)

[.1]

pMaximum and minimum during pour.

1-1/2 months after pour.

Figures in parenthesis and brackets are for the second and third pours,
respectively.
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SP509.A (2-22-90) 2-90

(Contractor-designed mix and Contractor process control.
Requires SSS106.18 and SP701.)

SECTION 509 - PORTLAND CEMENT CONCRETE
RESURFACING OF BRIDGE DECKS

Delete Section 509 of the 1984 Standard Specifications and
substitute the following:

SECTION 509 - MICROSILICA CONCRETE
RESURFACING OF BRIDGE DECKS AND PAVEMENT

Description

509.00 Scope - This work shall consist of preparing and
resurfacing bridge decks and portland cement concrete pavement
with Microsilica Concrete (MC).

509.01 Abbreviations and Definitions:

ACI - American Concrete Institute

CCT - Concrete Control Technician

MC - Microsilica Concrete

MMTR - Microsilica Manufacturer's Technical
Representative

PCC - Portland Cement Concrete

QCT - Quality Control Technician

QPL - Qualified Products Listing

509.02 Microsilica Manufacturer's Technical Representa-
tive - The Contractor shall have the microsilica manufacturer
provide technical representatives to:

- Guide development of the microsilica mix design
and be present during preparation of the trial batch
submitted for review as required in 509.13.

- Be at both preplacement conferences.

- Be at the batching plant throughout all batching to
control addition of microsilica and chemical admix-
tures as required in 509.15(c-1).

- Be at the placement site throughout all placement to
evaluate each batch delivered and control addition
of chemical admixtures as required in 509.15(c-1).
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509.04 Preplacement Conference - Supervisory personnel of
the Contractor and any subcontractors or suppliers who are to be
involved in the MC work and a technical representative from the
microsilica manufacturer shall meet with the Engineer for a
preplacement conference at a time mutually agreed upon. At this
conference, the Contractor shall present and discuss methods of
accomplishing all phases of the MC work.

A second preplacement conference shall be held at the job-
site one-half hour before the first placement begins to discuss
placement duties and procedures. It will be attended by the
Engineer, the MMTR and the Contractor's entire placement crew.

Materials

509.11 General - Materials shall meet the requirements of
the following Part 700 subsections of the Standard Specifications
as well as modifications and/or additions given in this subsec-
tion and Section 701 of these special provisions:

Air Entraining and other Chemical Admixtures 701.03

Coarse Aggregate 703.02
Curing Materials 701.05
Epoxy Cement 701.06
Fine Aggregate 703.01
Fly Ash 701.07
Microsilica 701.12
Portland Cement 701.01
Poured Filler 705.03
Preformed Elastomeric Joint Seals 705.02
Preformed Expansion Joint Fillers 705.01
Proprietary Epoxy and Nonepoxy Bonding Agents 701.10
Water 701.02

701.01 Portland Cement - The portland cement shall
be Type I or II.

703.01 Fine Aggregates for Portland Cement Concrete -
Delete 703.01(b) and substitute the following:

(b) General requirements - Fine aggregates shall con-
sist of natural sand having hard, strong, durable particles.
A 100 pound sample of fine aggregate shall be submitted to
the Engineer at least 14 calendar days prior to intended use
for qualification testing at the beginning of production
unless the fine aggregate source has been qualified within
the past 12 months.
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Fine aggregates furnished during the progress of the
work which show a variation greater than 0.20 from the
fineness modulus of the fine aggregate used in the Contrac-
tor's mix design may be rejected or, at the option of the
Engineer, may be accepted subject to such changes in con-
crete proportions as may be necessary by reason of such
variation. The FINENESS MODULUS of the fine aggregate shall
be determined according to OSHD TM 771.

In 703.01(c) change the limit for friable particles
from 3 percent to 1.50 percent maximum.

In 703.01(f) add a No. 8 sieve between No. 4 and
No. 16 for determination of the fineness modulus only.

In 703.01(g) change the sand equivalent for fine
aggregate from not less than 68 to not less than 75.

(Require crushed aggregates on steep gradients with
Bridge Section concurrence.)

703.02 Coarse Aggregates for Portland Cement Con-
crete - Delete 703.02(b) and substitute the following:

(o) General requirements - Coarse aggregates shall
consist of uncrushed, clean gravel having hard, strong,
durable particles free from adherent coatings.

A 100 pound sample of coarse aggregate shall be sub-
mitted to the Engineer at least 14 calendar days prior to
intended use for qualification testing at the beginning of
production unless the coarse aggregate source has been
qualified within the past 12 months.

In 703.02(c) change the limit for friable particles
from 2.00 percent to 1.00 percent maximum.

In 703.02(f-2) delete the table of "Grading Require-
ments" and substitute the following:

Sieve Percent Passing (by weight)
Size Min. Max.
/" 100

1/2" 85 100
3/8" 20 50
No. 4 0 10
No. 200 0 1.5

e
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In 703.02(f-2) add the following to the last paragraph:

Elongated pieces in the coarse aggregate will be deter-
mined as described in OSHD Test Method 229N, with the pro-
portional caliper device set at a ratio of 4:1, and shall
not exceed 10 percent by weight of the material retained on
the No. Y4 sieve.

509.13 MC Mix Design and Review - The Contractor shall be
responsible for developing a MC mix design under the guidance of
the MMTR as required in 509.02 and submitting it to the Engineer
for review. 1If the Engineer determines that the design complies
with specifications the mix design will be accepted for use on
the project.

(a) Proportioning of the mix - The mix proportions shall be
determined by a CCT (See 509.15(a)). The mix shall be designed
by the volumetric method as outlined in ACI 211.1 or OSHD TM 718
and shall meet the limits in 509.14. The mix shall include a
high range water reducing admixture meeting the requirements of
AASHTO M 194, Type F.

(b) Microsilica - The microsilica slurry shall be added to
the concrete mix such that the amount of dry microsilica added
meets the requirement of 509.14. This shall be based on the
manufacturer's certification of the weight of dry microsilica per
volume of slurry. The liquid in the microsilica shall be con-
sidered mixing water and included in water-cement ratio calcula-
tions.,

Equipment provided for the addition of microsilica slurry
shall insure that the slurry is well agitated and accurately
dispensed into the mixture.

(¢) Chemical admixtures - All chemical admixtures to be
used must be on the Division's QPL. The quantity of each chemi-
cal admixture to be used in the MC mix shall be determined by
trial batches prior to its use in MC produced for incorporation
into the project. However, this quantity may have to be adjusted
by actual field use to obtain the properties specified in 509.14.
Each chemical admixture shall be added to the MC mix according to
the manufacturer's recommendations.

(d) Trial batch - The CCT shall make at least one trial
batch of 2 cubic yards minimum mixed in a truck mixer with the
proposed mix design to verify that the mix will produce MC in
compliance with these specifications. Preparation and testing of
the trial batch and molding, curing and strength testing of the
cylinders shall be done by the Contractor and will be witnessed
by the Engineer.

/2¢
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(d-1) Plastic MC - The Contractor shall test the
slump, air content and unit weight and shall calculate the

water-cement ratio for each trial batch. Slump, air content

and water-cement ratio must be within the specification
limits for the trial batch to be valid.

(d-2) Strength tests - At least five 6"x12" test
cylinders shall be cast for each mix design and tested at 7
days. The cylinders shall be cast in single-use plastic
molds. All strength specimens shall be cast and cured in
accordance with AASHTO T 23 or T 126. The cylinders shall
be tested in accordance with AASHTO T 22.

(d-3) Required strength - The average 7-day compres-
sive strength of the trial batch cylinders must exceed the
specified compressive strength by at least 1000 psi.

(e) Mix design review - Each mix design proposed for use
shall be identified by a unique mix design number and submitted
to the Engineer for review. The Contractor shall not proceed
with concrete placement using the mix design until the Engineer
has determined that all materials and the mix design are in
compliance with specifications. Review of concrete mixes,
materials, and production procedures by the Engineer will not
relieve the Contractor of responsibility to provide concrete
conforming to the specifications. The Contractor shall submit
all the following data and the samples requested in 509.15(b) to
the Engineer at least 14 calendar days prior to intended use:

(e-1) Mix design proportions - Provide the weight per
cubic yard and absolute volume of cement, microsilica, each
size of aggregate, water and mineral admixtures. Indicate
dosage rates of chemical admixtures.

(e-2) Materials identification - Identify type and
brand of cement, microsilica and admixtures to be used.

Identify the source of the aggregates by OSHD source number.

(e-3) Reports on plastic concrete - Report on slump,
air content, unit weight, water-cement ratio and calculated
cement content of trial batch(es).

(e-4) Compressive strength results - Report on 7-day
compressive strength tests from the trial batch(es).

(e-5) Test reports on aggregate - See 509.15(b).

(e-6) Test report on water - See 701.02.
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(f) Changing mix proportions - Once a mix design has been
reviewed and accepted by the Engineer no changes in proportions
shall be made by the Contractor without written concurrence of
the Engineer. 1If the Contractor proposes adjustments considered
by the Engineer to be significant, the Contractor shall submit a
new mix design proposal to the Engineer with verification of
strength by trial batch.

(g) Contractor costs - All materials, equipment and work
required for designing the mixes, testing materials, and making
trial batches to verify the design for final use shall be fur-
nished by the Contractor and the entire cost thereof shall be
borne by the Contractor. Costs of State personnel monitoring or
performing check tests will be borne by the Division.

509.14 MC Mixture Tolerances and Limits - The MC shall be a
workable mixture uniform in composition and consistency with the
following properties or limits:

Specification

or
Material or Property Unit Quantity Test Method
Percent fine percent of
aggregate total aggre-
gate by weight 45-55
Cement content lbs./cu.yd. 660
Dry microsilica 1bs./cu.yd. 52 701.12
Water/cement ratio
(incl. free
moisture in
aggregate and non-
solids in 1b. water/
microsilica slurry) 1b. cement 0.35 max. OSHD TM 729
Air content percent of 4.0 - 8.0 AASHTO T 152
plastic mix 509.15(c)
MC temperature degrees F 50 min. ASTM C 1064
80 max.
Slump inches 4,0 - 8.0 AASHTO T 119
Compressive strength OSHD TM 719
at 7 calendar days psi 3,300 min. 509.13(d) &
509.16(a)
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509.15 Process Control - The Contractor shall be responsi-
ble for quality control in accordance with 106.18(a) and (b) of
the Supplemental Standard Specifications and shall perform
process control sampling and testing according to 509.15(b) and
509.15(c):

(a) Certified technicians - The Contractor shall provide a
certified CCT and two certified QCT's, with authority to control
the production of MC. These certifications shall be from a
Division accredited organization. A list of the accredited
organizations may be obtained from the Engineer. If there are
none, the Division will serve in this capacity. Certification
will be required by the Engineer before the CCT and QCT's are
allowed to commence work on the project. The Contractor shall
allow at least 14 calendar days for the Division certification
process to be completed.

(a-1) Concrete control technician - The CCT shall
develop and verify MC mix designs. The CCT shall instruct -
the plant control personnel how to adjust the batch welights
of the ingredients required to maintain the proper water-
cement ratio, cement content, air content, and aggregate
proportions to produce the specified MC. When MC is placed,
the CCT shall be present at the plant, or at the jobsite if
radio contact is maintained with the plant, to supervise
control or adjustment of the mix.

However, the MMTR required in 509.02 shall have final
authority as to batching sequence and addition of micro-
silica and chemical admixtures.

(a-2) Quality control technicians - The QCT's shall
perform tests on plastic MC according to 509.15(c). The
QCT's shall be assigned at the location where MC is being
placed any time placement is in progress. The QCT's shall
be responsible for insuring all MC complies with specifica-
tions, shall reject MC not complying with specifications,
and shall notify the CCT of such rejection and the cause for
rejection.

(b) Aggregates - Each size of aggregate shall be stockpiled
separately. The Contractor shall take samples and perform the
following tests on each size aggregate:

e
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(b-1) Reguired tests:
Minimum Frequency Schedule
Test Aggre-~ Start of One per One per
Test Method gates Production 5 Shifts* Shift*
Dry Rodded Unit
Weight AASHTO T-19 Coarse X
Bulk Specific Gravity AASHTO T-85 Coarse X
and Absorption AASHTO T-84 Fine X
Friable Particles OSHD TM 221  All X X
Wood Particles OSHD TM 225 Coarse X X
Elongated Pieces OSHD TM 229N Coarse X X
Fineness Modulus*# OSHD TM 771 Fine X X
Sand Equivalent*# OSHD TM 101 Fine X X
Sieve Analysisk¥ OSHD TM 204
(with P200 from OSHD TM 205) All X X
*A shift means: a production shift or 500 cubic yards whichever

results in the greatest sampling frequency.
¥**¥Perform at least 3 tests per project.

(b-2) Split samples - The Contractor shall provide
split samples to the Engineer.

(b-3) Additional testing - The Engineer may perform
any of the above testing under (b-1) and additional tests
such as lightweight pieces, and qualifying tests for sound-
ness, degradation, abrasion and organic impurities. The
test results will be provided to the Contractor.

(b-4) Removal of failing material - The Contractor
shall make appropriate operational adjustments and conduct a
second test immediately whenever a test result does not meet
specifications. The Contractor shall remove all failing
material from the stockpile if the second test result does
not meet specifications.

(b-5) Preproduced aggregate - Compliance of aggregates
produced and stockpiled before the award date of this con-
tract will be determined by either:

a. Continuing production records meeting the
requirements of 509.15(b-1) through (b-4), or
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b. Sampling and testing the entire stockpile
according to AASHTO T 2 on the following minimum

frequency schedule:

- "Start of production", meaning one set of tests

per stockpile.

- "One per 5 shifts", meaning one set of tests per

2,500 cubic yards.

- One per shift", meaning one set of tests per 500
cubic yards, with a minimum of 3 sets of tests

per project.

(¢) Plastic MC - Mix control and documentation will be
performed by the Contractor. Sampling and testing of the plastic
MC shall be performed in accordance with the following:

Test Method

Test AASHTO

Molding Concrete Specimens in the Field.
Sampling Fresh Concrete.

Slump. . . . .

Cement Content

Air Content. .

Water-cement Ratio e e e e e e e e
Yield. . . . . . . . . . . .. 0. . T
Concrete Temperature

T
T
T
T
T

23%
1414
119
121%%
1528 %%

121%%

OTHER

OSHD TM 713
OSHD TM 714
OSHD TM 729

ASTM C 1064

¥Except cylinders will be cast in single-use plastic molds.
¥%Except the same measuring bowl and strike off procedure used

in AASHTO T 152 may be used.

¥%¥%XExcept the same strike off procedure used in AASHTO T 121 may

be used.

#Samples will be obtained from the discharge of the delivery

vehicles,

(c-1) Mix control and documentation:

a. Before batching is started and at any time there is
a visibly detectable change in the moisture content of the

aggregate the CCT shall:

1. Test fine aggregate for total moisture con-
tent, initially according to AASHTO T 255.
Subsequent testing may be by an alternate
method approved by the Engineer.

2. Visually inspect the coarse aggregate for

moisture content.
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Calculate the amount of free water present in
the aggregate and adjust the batch weights
accordingly.

Calculate the total allowable amount of water
(including liquid admixtures and free water in
aggregate) for each batch.

Provide the QCT with the mix design and the
information from 509.15(c-1)a.

b. The Contractor shall:

1.

6.

Have the MMTR's at the batching plant and at
the jobsite as required in 509.02.

Provide an automatic plant with a calibrated
sand moisture probe and an automated printer
that records on a ticket the OSHD Mix Design
number, day, time of batch(es), size of load
and quantity of individual constituents in the
load. For those plants not fully meeting
these automation requirements the Contractor
shall pay the Division's actual costs includ-
ing payroll additives for a Division Inspector
to monitor all batching required by the
project.

Make sure all water is removed from the
transit-mix trucks before each loading.

Not add water after initial batching and
mixing.

Reject the load if the materials in any load
are outside the specified limits of the mix
proportions.,

Send the ticket with each 1load.

¢. For each load the QCT shall:

1.

Check the ticket on arrival at the jobsite for
the designed mix proportions.

Not allow placement of MC until it is deter-
mined by testing that it meets specifications.

Perform temperature, slump and air content
tests at the jobsite before the addition of
admixtures.
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4. After the addition of admixtures authorized by
the MMTR according to 509.32(a-3), perform
temperature, slump and air content tests.

5. Retest the mix for temperature, slump and air
content if more than 20 minutes elapse between
last test and placement.

6. Reject those loads which do not meet specifi-
cations after all admixtures are added in
accordance with 509.32(a-3).

d. The QCT shall also:

1. Compute the water/cement ratio on the first
load of each placement, any time there is a
change in batch proportions, and whenever a
set of cylinders is obtained by the Engineer.

2. Record all information needed to compute the
water/cement ratio of all loads of concrete
delivered to the project.

3. Perform mix temperature, air content, slump
and yield tests whenever a set of cylinders is
cast by the Engineer.

(c-2) Records - All tickets, water-cement ratio calcu-
lations, and all other records required by 509.15(c) shall
be delivered to the Engineer upon availability but no later
than one hour after the end of the shift.

509.16 Acceptance Sampling and Testing - Acceptance sam-
pling and testing will be performed according to the following:

(a) Compressive strength - One set of three cylinders will
be cast by the Engineer from each 50 cubic yards of MC placed on
the project. A minimum of one set will be cast per production
shift., The MC will be sampled in accordance with AASHTO T 141.
The cylinders will be cast and cured in accordance with AASHTO T
23 using 6"x12" single-use plastic molds. The cylinders will be
tested by the Engineer for compressive strength at 7 days. The
average strength of the three cylinders will constitute the test
result. Material represented by a test result of less than 3,300
psi shall be removed and replaced at the Contractor's expense,
unless the Engineer determines the material can be laft in place
at a reduced price.

(b) Surface tolerance - The finished work, when tested with
a 12-foot straightedge, shall not vary from the testing edge by
more than 0.01-foot at any point. The Contractor shall furnish

"6
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the straightedge and operate it under the direction of the Engi-
neer. If the MC does not conform to the prescribed limits of
deviation, the operations shall be stopped until revised methods,
changes in equipment, or correction of procedures are proposed,
and are approved by the Engineer for trial. The revised opera-
tion shall also be stopped if it does not produce a surface
complying with specified requirements.

The Contractor shall correct all nonspecification surface
tolerance with a diamond grinder at the Contractor's expense,
including required traffic control.

(c) Bond - The Contractor shall cut cores, conduct bond
tests on all cores, and the Engineer will analyze the tests as
required by this subsection. The Contractor shall then restore
the area voided by the cores by bush hammering all faces, air
blowing, wetting, and then filling with MC. Cost of cutting
the cores, making the bond tests, and restoring the deck or
pavement shall be borne by the Contractor except as modified in
509.16(c-2). All areas which are damaged, fail to develop bond,
or are delaminated shall be removed and replaced at the expense
of the Contractor.

(c-1) Bond test - The Contractor will be required to
make two satisfactory bond tests per pour in the presence of
and at locations designated by the Engineer prior to opening
to traffic and within 28 days of placement. The tests shall
consist of coring through the MC overlay and about 1 inch
into the existing concrete, attaching a device to the top of
the core, and exerting a tensile load to the core sufficient
to cause failure. Bond strength of the test core less than
100 psi will be considered unsatisfactory. All cores shall
be pulled to failure.

(c-2) Delamination survey - The MC resurfacing will

be surveyed by the Engineer for delaminations, bond failure
or other damage by use of a chain drag and coring or other
suitable devices. The cost of any core with a bond strength
of less than 100 psi will be borne by the Contractor. The
cost of any coring, except those required in 509.16(b-1) and
509.33, with a bond strength of 100 psi or greater will be
paid for by the Division as Extra Work.

Equipment

509.21 Equipment - The Contractor shall furnish and operate
equipment meeting the following requirements for the work speci-
fied. Equipment shall not be used until approved by the Engi-
neer. Any equipment leaking oil or any other contaminant, shall
be immediately removed from the jobsite until repaired.
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(a) Surface preparation equipment:

(a-1) Sawing equipment - The Contractor shall provide
power driven concrete saws for sawing joints and as required
for surface texture. The saws and related equipment shall
be of proven adequacy and design to perform efficiently and
shall be subject to immediate replacement if the specified
results are not obtained.

(a-2) Scarifying equipment shall be power-operated
diamond grinders or water blast machines capable of uni-
formly removing the existing surface to depths required.

a. Diamond grinders shall be a power driven self-
propelled unit with the cutting head made up of diamond
cutting blades.

b. Water blasting equipment shall be capable of
removing at least ten cubic feet of concrete per hour..
All water used shall be potable.

(a-3) Power-driven hand tools for removal of unsound
concrete will be permitted with the following restrictions:

a. Class 2 preparation equipment - Chipping
hammers equal to or less than a nominal 15-pound class
shall be used.

b. Class 3 preparation equipment - Jackhammers
equal to or less than a nominal 30-pound class shall be
used.

(a-4) Hand tools such as hammers and chisels shall be
used to remove final particles of unsound concrete or to
achieve the required depth.

(a-5) Air compressor shall be equipped with func-
tioning o0il traps and deliver oil-free air.

(a-6) Water spraying system shall be readily available
to all parts of the deck or pavement being resurfaced and
shall discharge potable water. Placement shall not start
until potable water is available.

(b) Batch plant - The batch plant shall be adequate to
handle materials within specified proportions and tolerances.
Provisions shall be made to measure components of the mix at the
batch plant or at the mixer. The batch plant shall comply with
the following:
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Storage bins - Bins shall have adequate separate °

compartments for fine aggregate, each size of coarse aggre-

gate, cement,

and fly ash. Bins and compartments shall be

tight and ample to prevent spilling from one bin to another.
Separate compartments, including weighing hoppers, shall
discharge freely and provide positive control of the
quantities in each batch.

(b-2)

Weigh hoppers - Scales for weighing aggregates

and cement in weigh hoppers shall:

(b-3)

Be either beam, springless dial, or electronic
load cell type.

Be accurate within 0.5 percent under operating
conditions throughout the range of use.

Be tested and certified at the Contractor's
expense prior to use on this project and every
6 months thereafter and as often as necessary
to assure their continued accuracy by either
the State Department of Agriculture or a scale
service company.

Water and admixture dispensers - Equipment for

dispensing water and admixtures shall:

Provide separate feed.
Accurately measure each quantity of material.
Inject each material at the time in the mixing

process to insure thorough and complete mixing
throughout the batch of MC.

In addition the device for measuring water shall:

Accurately show the quantity in gallons or
pounds. Water is assumed to weigh 8.34 pounds
per gallon.

Be designed so that the water supply will be
automatically cut off at the specified amount
of water.

Be calibrated and certified by the Contractor
within 6 months prior to use on this project.

Be accurate within 0.5 percent.
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(b-4) Automatically controlled batches - Automatically
controlled batches shall have automatically interlocked
mechanisms.

- Positive weighing and discharge of cement and
of each separate size of aggregate.

- Interlocking between weighing hoppers to
prevent any part of the batch from being
discharged until each separate hopper has been
filled with the correct proportion.

-~ Slimultaneous discharge of all hoppers.
(¢) Mixers - MC shall be mixed in a batch plant mixer or in
a revolving drum type truck mixer. MC mixed in a central plant
mixer shall be delivered to the jobsite in a truck mixer.
All mixers shall be equipped with a metal plate or plates on
which the manufacturer has marked the mixing speed of the drum
and the maximum mixing capacity.

(c-1) Batch plant mixers - Batch plant mixers shall:

- Be a revolving drum type. Other types may be
used with the written permission of the
Engineer.

- Be equipped with mechanical means for auto-
matically preventing the discharge of the mixer
until the materials have been mixed the
specified minimum time.

(¢-2) Truck mixers - Truck mixers shall:

- Be the revolving drum type.
- Be watertight

- Be constructed and maintained within tolerances
of the manufacturer's specifications.

- Contain a tank for carrying mixing water.

- Contain a device to measure the quantity of
mixing water added.

- Contain a device to indicate the number of drum
revolutions.

[5/5¢
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(d) Placing and finishing equipment - Placing and finishing
equipment shall include hand tools for placement of MC and for
work down to approximately the correct level for striking off
with the screed. Manual type screeds or metal plates with
approved vibrators attached shall be used to consolidate and
finish the smaller areas. Spud vibrators will be required when
depths exceed 2-1/2 inches, along edges, and adjacent to joint
bulkheads. Supplemental vibration shall be provided along the
meet lines where adjacent pours come together and along curb
lines. Hand finishing with a wood float may be required along
the edge of the pour.

(d-1) MC finishing machine - The MC finishing machine
shall be:

- Self-propelled with positive control in both
forward and reverse direction.

- Capable of raising screed, pan and rolls to
clear the screeded surface and capable of
positive, vertical control to the specified
grade.

- Equipped with augers.

- Equipped with an oscillating, vibrating screed
or a vibrating pan, followed by (a) finish
roller(s). All screeds, pans and rolls shall
travel laterally at a rate between 60 and 65
feet per minute.

- Capable of vibration frequency between 4000 and
4500 vpm.

- Used on all new surfaces except those noted in
509.21(d).

The finishing machine shall travel upon continuous
supporting rails which are supported at 2-foot centers.
The rails shall be sufficiently rigid that there is no
visible deflection under the weight of the machine.
Anchorage for supporting rails shall provide horizontal
and vertical stability. Hold-down devices shot into
new MC will not be permitted. Screed and bulkhead
rails shall not be treated with parting compound to
facilitate their removal.

When placing MC in a lane abutting a previously
completed lane, the side of the finishing machine
adjacent to the completed lane shall be equipped to
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travel on the completed lane. The finishing machine
shall be capable of finishing to the edge of previously
placed MC.

(d-2) Water misting equipment - Equipment shall be
capable of providing 2-1/2 gpm of potable water through a
misting nozzle at 2500 psi to all parts of the deck or
pavement being resurfaced during MC placement and finishing.

(d-3) Straightedge - The straightedge shall be 12 feet
long.

(d-4) Recording thermometer - The thermomgter shall be
a 24-hour recording thermometer accurate to + 1 F.

(d-5) Coring equipment -~ The equipment used to cut the
cores required in 509.16 shall produce a core at least three
inches in diameter.

(d-6) Bond testing equipment - The equipment used to
perform the bond test required in 509.16(b) shall be com-
patible with the core tested, exert a tensile load to the
core sufficient to cause failure above 100 psi, and shall be
equipped with a measuring device capable of reading tensile
force exerted within 1 percent accuracy.

Construction

509.31 Preparation - During scarifying, chipping, sawing,
sandblasting, sweeping, water blasting and flushing operations,
deck drains and catch basins shall be blocked to prevent material
from entering them. No ridging greater than 1/4-inch will be
allowed. Machine scarifying shall not be performed within one
foot of any Jjoint. Material within one foot of any joint shall
be removed so that the joint is not damaged, in a manner accept-
able to the Engineer.

Surface concrete shall be removed by approved hand methods
in areas, such as those near barriers and drains, that cannot be
reached by scarifying machines.

All materials requiring removal from the deck or pavement
shall become the property of the Contractor and be disposed of in
a manner satisfactory to the Engineer.

Any damage to abutting concrete surfaces, joints and other

surfaces shall be repaired by the Contractor at Contractor
expense.

"¢



SP509.4A 2-90

(a) Initial preparation - Class 1 preparation shall be
finished far enough in advance of resurfacing so that any further
preparation deemed necessary by the Engineer can be satisfactor-
ily completed. Bridge deck and concrete pavement preparation
shall be classified as follows:

(1) Class 1 preparation shall consist of:

- Removing any existing asphalt concrete wearing
surface.

- Removing concrete from the entire surface area
with approved surface preparation equipment to
a nominal depth of 1/4-inch and a maximum depth
of 1/2-inch at any point below the existing PCC
surface.

- Protecting visible steel and steel in those
areas where the plans show the existence of
steel within one-half inch of the surface.

(2) Class 2 preparation - Areas where Class 2 prepara-
tion is to be performed will be designated by the Engineer.
Concrete removal shall be done by waterblasting or chipping.
Class 2 preparation shall consist of:

a. Removing all unsound concrete from the lower
limit of Class 1 preparation down to a maximum
depth equal to half the total thickness of the
existing deck or pavement.

b. Removing a minimum of 3/4 inch of concrete
around reinforcing bars that:

- Lack bond between existing concrete and
reinforcing steel, or

- Are exposed one-half the bar diameter or
more for a distance greater than 12 inches
along the bar.

¢c. Sandblast reinforcing bars pitted with rust to
remove all rust.

(3) Class 3 preparation - Areas where Class 3 prepara-
tion is to be performed will be designated by the Engineer
and performed on an Extra Work basis.
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Just prior to placing new concrete in Class 3 prepara-
tion areas, the areas shall be cleaned and treated with a
epoxy or nonepoxy bonding agent from the Division's QPL in
accordance with the manufacturer's recommendations. Class 3
concrete placement shall be completed at least 5 days before
the placement of MC.

Class 3 preparation shall consist of:

- Removing the full thickness of deck or pavement
remaining below the lower limit of Class 2
preparation.

- Sandblast reinforcing bars pitted with rust to
remove all rust.

- Replace the concrete removed with Class 4000-
3/4 PCC using 600 pounds of cement per cubic
yard or with an approved patching material from
the Division's QPL up to the lower limit of
Class 1 or Class 2 preparation as directed by
the Engineer,.

(b) Final preparation - Any surface to be contacted by the

MC, including vertical contact areas, shall in sequence be:

509.32

Sandblasted within 24 hours or MC placement.

Cleaned with water or compressed air and saturated
with water for a minimum of 24 hours prior to
placing MC.

Resandblasted, cleaned and saturated with water as
above if any areas are allowed to dry prior to
placing of MC.

Blown out with compressed air, just ahead of MC

placement, in areas where there is standing water in
depressions.

Placing:

(a) Mixing and delivery - MC may be mixed in a batch plant

mixer and delivered to the jobsite in a truck mixer or it may be

batched into,

mixed and delivered in a truck mixer. The addition

of the microsilica shall be at the time recommended by the MMTR.



SP509.4A 2-90

(a-1) Batch plant mixing - The MC shall be mixed and
delivered in batches no larger than 4 cubic yards. The MC
shall be mixed for a period of not less than 90 seconds at
the mixing speed designated by the manufacturer of the
mixer. The time begins after all materials including water
are in the mixer.

(a-2) Truck mixing - The MC shall be mixed and
delivered to the jobsite in batches no larger than 4 cubic
yards. The batch shall be mixed for not less than 70
revolutions nor more than 100 revolutions at the rate of
rotation designated by the mixer manufacturer.

(a-3) Jobsite adjustments - Air content and slump may
be adjusted at the jobsite to meet specification limits with
the addition of chemical admixtures per MMTR instructions.
After such addition the load shall be mixed for at least an
additional 40 revolutions at mixing speed.

(a-4) Delivery - The MC shall be delivered, discharged
and placed in final position before the allowable tempera-
ture is exceeded and within 90 minutes of initial mixing.

(b) Placement Conditions - MC shall be placed on prepared
surfaces only when all of the following conditions exist:

(b-1) The combination of air temperature, relative
humidity, temperature of microsilica concrete and wind
velocity produces an evaporation rate of less than 0.15
pounds per square foot of surface per hour as determined
from the following table:

“Yac
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(b-2) All the following individual conditions are met:

- The syrface temperature of the prepgred deck
is 40°F or greater and less than 80 F. If0
surface temperature is between 40 F and 45°F
it shall be rising. It will be measured by the
Engineer in three 1/4-inch diameter by 1/2-inch
deep holes predrilled in the deck by the Con-
tractor for each placement.

- The air temperature is at least HSOF at the
start of MC pla8ement and is forecast to
remain above 45°F for 8 consecutive hours
after the pour is completed.

- Wind at the site measures less than 15 MPH at
the start of MC placement and is forecast to
remain under 15 MPH for duration of place-
ment.

- It is not raining.

- During the hours of darkness, work areas
shall be illuminated at the Contractor's
expense.

(¢) Thickness - MC shall be placed a minimum of 1-1/4
inches thick or greater as shown on the plans or as directed by
the Engineer.

(d) Construction limitations - MC shall be placed against
a firmly fixed bulkhead. Control of sagging or running of fresh-
ly placed MC in areas of steep gradient may be by one or more
of the following methods:

- Modifying direction or method of placement.
- Modifying slump.

Unless permitted by the plans, traffic will not be allowed
in the lane adjacent to a pour until at least one hour after a
pour is completed. No traffic will be permitted on the MC sur-
face until the curing period has been completed as specified in
509.32(e-5).

(e) Placement procedures - The Contractor shall furnish
a minimum of two transverse work bridges, not counting the
finishing machine.

Z%éé
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(e-1) Preceding placement - The finishing machine
shall be test run over the deck or pavement before each
day's paving to insure the required thickness of pavement
will be achieved. MC shall be placed working down grade,
unless otherwise approved by the Engineer.

(e-2) Joints - At transverse and longitudinal joints,
the surface course previously placed shall be sawed to a
straight, vertical edge before the adjacent course is
placed. Sawing of joints may be omitted if the bulkhead
produces a straight, smooth, vertical surface. The face of
the joints whether sawed or formed shall be sand or water
blasted to remove loose material.

a. Longitudinal joint - A longitudinal con-
struction joint will be permitted only at the center-
line of roadway or at lane lines unless otherwise
permitted by the plans.

b. Transverse joint - In case of delay in the
placement operation exceeding one-half hour in dur-
ation, an approved construction joint shall be formed
by removing all material not up to finish grade and
sawing the edge in a straight line. Further placement
is permitted only after 12 hours, unless a gap is left
between placements, wide enough for the finishing
machine to clear the formed construction joint. During
minor delays of one-half hour or less, the end of the
placement may be protected from drying with several
layers of wet burlap.

(e-3) Placing - MC shall only be placed on surfaces
prepared according to 509.31(b).

All placing operations shall stop when it starts to
rain. The Contractor shall protect fresh, previously placed
MC from rain. The Engineer may order removal of any
concrete material damaged by rain.

(e-4) Roadway finish - After the roadway has been
struck off with a finishing machine as described in
509.21(d-2), it shall be horizontally water misted and
floated to produce a uniform tight texture. Water shall not
be sprayed directly on the freshly placed concrete and shall
not be allowed to puddle or pond. Quality of workmanship
shall be such that the finished work meets 509.16(b). After
the MC has hardened sufficiently, it shall be textured with:
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- A steel-tined tool with 1/8-inch wide tines
spaced at 3/4-inch centers shall be used prior
to a plastic film forming on the surface. It
shall mark the finished concrete to a depth of
1/8-inch to 3/16-inch, or

- A finned float having a single row of fins.
The grooving shall be approximately 3/16-inch
in width at 3/4-inch centers and the groove
depth shall be 1/8-inch to 3/16-inch. This
operation shall be done before a plastic film
forms and at such time and in such manner that
the desired texture will be achieved while
minimizing displacement of the larger aggregate
particles, or

- Saw cut grooving that shall be 0.1-inch wide,
spaced at 3/4-inch centers and 1/8-inch to
3/16-inch deep. Grooving must occur before the
roadway is opened to traffic. Residue from the
grooving operation shall be continuously
removed while grooving and disposed of in a
manner satisfactory to the Engineer.

Overlaps of the texturing shall be avoided. Texturing
shall be transverse to the roadway centerline and full
roadway width except for strips 14 inches wide along curb
faces, which shall be left unmarked.

(e-5) Curing - MC surfaces shall be cured by covering
them with a single layer of clean, presoaked wet burlap
immediately after texturing or as soon as it can be placed
without marking new MC. New burlap shall be presoaked with
a wetting agent before use. The burlap shall have a minimum
dry weight of 10 o0z./lin.yd. for 40-inch width material.

The burlap shall be in lengths that reach from one side of
the placement to the other in one continuous length. Within
10 minutes of covering with wet burlap, a layer of 4-mil,
white or clear polyethylene film shall be placed on the wet
burlap and the surface cured for 7 days. Additional soaking
of the burlap will be required to keep the MC moist at all
times during the curing period.

509.33 Crack Survey and Repair - Immediately after the
cure period, the surface will be checked for cracks. If cracks
are found, cores will be required unless the Engineer determines
coring is not necessary.
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All visible cracks shall be sealed with a methacrylate
sealer from the Division's Qualified Products Listing unless the
Engineer determines removal and replacement is required.

All corrective measures, including cutting, preparing and
filling of core holes, as required in 509.16, will be at the
Contractor's expense. All corrective measures shall be completed
before opening to traffic, unless otherwise directed by the
Engineer.

509.34 Use of New Surface:

(a) Vehicles - No vehicles or construction equipment shall
be allowed on the new MC surface until curing is complete in
accordance with 509.32(e-5).

(b) Traffic - No section of MC may be opened to traffic
until the pavement meets all the requirements in 509.16, 509.31,

Measurement

509.81 Measurement - Measurements will be in accordance
with the following:

(a) Preparation - The area of Class 1 and Class 2 prepara-
tion will be the number of square yards prepared as specified.

The area will be determined by horizontal width and length
measurements taken to the nearest 0.1-foot. The area for each
structure will be computed to the nearest full square yard.

(b) Resurfacing - Measurement of MC resurfacing shall be:

(b-1) The volume of furnish MC placed as specified
will be determined in place from cross sections taken before
placement at 10-foot maximum intervals. Horizontal width
and length measurements will be taken to the nearest 0.1-
foot. The depth measurements will be taken to the nearest
0.01-foot from a reference string line at finished grade to
the lower limit of the MC placement including Class 2. No
allowance will be made for surface texture. The measure-
ments shall be witnessed by the Contractor's representative.
The volume of MC for each structure will be computed to the
nearest 0.1-cubic yard by the average end method or other
methods of equivalent accuracy.

5
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(b-2) Square yards of construct MC resurfacing
complete in place will be measured as described in (a)
above.

Payment

509.91 Payment - Preparation and resurfacing of bridge
decks and pavements will be paid at the contract unit price per
unit of measurement for each item listed below that is shown in
the bid schedule:

Unit of
Item Measurement
(a) Class 1 Preparation Sq.Yd.
(b) Class 2 Preparation Sq.Yd.
(c) Furnish MC Cu.Yd.
(d) Construct MC Resurfacing Sq.Yd.

Payment for item (a) above will include payment for removal

and disposal of any existing asphalt concrete overlay and the top
surface of the portland cement concrete deck or pavement as spec-

ified and cleaning and preparing all surfaces which are to re-
ceive the MC.

Payment for item (b) above will include payment for the
removal and disposal of unsound concrete.

Payment for item (c) above will include payment for furnish-

ing the MC used above the lower limit of Class 2 preparation.

Payment for item (d) above will include payment for placing

and finishing the MC resurfacing.

Payment, when made at the contract unit prices for the above

items (a) through (d), shall be complete compensation for fur-
nishing all labor, materials, equipment, tools and incidentals
required to complete the work as specified.

509.92 Class 3 Deck Preparation - Class 3 preparation will

be paid for on an Extra Work basis as set forth in 109.07.
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